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EXECUTIVE SUMMARY 
 

This report provides a blueprint for a 

demonstration pilot in which an express courier 

truck and a postal truck would travel from the 

Kolkata, India airport across the Benapole-

Petrapole border crossing to the Dhaka, 

Bangladesh airport and vice versa. This 

proposed Dual Trial Run would be conducted 

according to the draft protocols of the 

Bangladesh Bhutan India Nepal Motor Vehicles 

Agreement (BBIN MVA). The BBIN MVA was 

signed by all four governments in 2015, 

however it is still pending ratification in Bhutan. 
Stakeholders interviewed by the USAID Asia 

and Middle East Economic Growth Best 

Practices Program (AMEG), the author of this report, expect the agreement to be 

ratified and fully implemented eventually.  

 

The BBIN MVA is expected to make a significant impact on trade integration across 

these four South Asian economies by enabling trucks and other vehicles of one country 

to operate on the roads of another, thus eliminating the costs and delays associated 

with transshipments. Once implemented, Bangladeshi trucks will be able to drive across 

the border into India and vice-versa without transferring goods from one truck to 

another. However, even if the BBIN MVA were in place today, one of the fastest 

growing sectors in South Asia — e-commerce — would not benefit because small 

packages, the primary mode of product delivery for this sector, must cross borders by 

air. Yet express courier and postal delivery by truck is estimated to be 30 to 40 percent 

cheaper. For this reason, the prohibition of courier and postal shipments across land-

ports, through policy and regulatory constraints, is a non-tariff barrier (NTB) to trade. 

 

The purpose of this trial is to demonstrate the feasibility and impact of an alternative 

delivery method for small packages which is currently not allowed and could yield 

significant benefits to e-commerce growth in the region. This trade has been growing 

rapidly within South Asia, and between the region and the rest of the world. This rapid 

growth is projected to continue to increase at high double digit rates for at least the 

next decade. Express courier and parcel post are the key transport and logistics 

enablers of e-commerce worldwide, including in South Asia. 

 

This report provides (1) an analysis of the expected impact of the Dual Trial Run pilot; 

(2) a detailed description of the pilot with different options and key areas for a granular, 

transient task force-based approach; (3) and an overview of the policies, regulations, 

systems, and capacities that would need to change for full implementation of the pilot. 

AMEG seeks to organize a task force meeting that brings together stakeholders from 
India and Bangladesh to seek agreement on the pilot’s implementation.  

BENEFITS OF THE BBIN MVA 

“Signing of the BBIN agreement will 

promote safe, economical efficient and 

environmentally sound road transport in 
the sub-region and will further help each 

country in creating an institutional 

mechanism for regional integration. BBIN 

countries will be benefited by mutual cross 

border movement of passenger and goods 

for overall economic development of the 

region. The people of the four countries will 

benefit through seamless movement of 

goods and passenger across borders.” 

— Office of the Prime Minister of 

India, Press release, 10 June 2015 
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SECTION 1 

BACKGROUND 
 
1.1 THE NTB ELIMINATION ACTION PLAN 

Around the world, and particularly in South Asia, NTBs greatly inhibit the realization of 

potential bilateral, regional, and global trade. In December 2016, the USAID-funded Asia 

and the Middle East Economic Growth Best Practices (AMEG) Project sponsored a 

Bangladesh Non-Tariff Barriers Action Planning Workshop in Dhaka, Bangladesh, to 

develop an NTB Elimination Action Plan aimed at removing NTBs at an accelerated 

pace. At that workshop, as well as at the U.S. Department of State-sponsored Indo-Asia 

Connectivity for Shared Prosperity Conference the following week in Kolkata, India, 

several overarching themes emerged: 

 

 Poor implementation. The participants frequently lamented that in recent 

years there have been many meetings, studies, and projects from multiple donors 

on increasing intra-regional trade, but little actual implementation on relaxation 

of NTBs in South Asia has resulted. 

 

 Lack of focus. Participants cited “lack of focus” as a primary cause of this poor 
implementation record. More specifically this problem had the following 

attributes: 

o Too many countries involved. Frequently, too many countries are involved in 

trying to eliminate barriers to trade.  

o Proposed solution: Take an “N+1” approach to country involvement, 

i.e. begin with a bilateral approach and incrementally expand 

successful mechanisms to more South Asian nations. 

o Overly ambitious scopes of work. The trade barriers being addressed are 

frequently groups of individual barriers which are too large to tackle in a 

timely fashion.  

o Proposed solution: Take a more granular, action-oriented approach. 

Instead of nationwide customs reform, for example, take a pilot test 

approach to integrating customs operations at a specific border 

crossing, or in a specific sub-function, such as an automated link 

between national customs messaging systems. 

o Excessive focus on creating permanent institutional bodies. Too often, the focus 

has been on the creation of overly bureaucratic bodies than on using smaller 

time-bound, objective-driven mechanisms to achieve results in reasonable 

timeframes.  

o Proposed solution: Time-limited, objective-specific task force as the 

implementing mechanisms. 
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Thus, the NTB Elimination Action Plan recommended the use of a task force mechanism 

as an approach to the elimination of specific NTBs. It also recommended that this 

approach be tried on a targeted and potentially important NTB that was highlighted at 

the above-mentioned Kolkata conference. One specific NTB from the conference and 

the source of this pilot activity is the inability to deliver small parcels by courier or 

postal truck by road through border crossings such as Benapole-Petrapole, the largest 

conduit for land-based trade between Bangladesh and India. It was further 

recommended that this transient task force be organized around the trial or pilot run of 

an express courier truck between the customs facilities at the Dhaka and Kolkata 

airports. 

 

Note that while Benapole-Petrapole is the largest conduit for surface trade between the 

two countries, the border crossing presents significant delays in the transit of goods. 

Annex B illustrates the clearance performance of this crossing in the final weeks of 

2016. Opening an express lane for sealed courier and postal trucks at this border post 

should improve the delivery of small cargo generally in addition to the small packages 
resulting from e-commerce trade. 

 
1.2 HISTORY OF PRIOR TRIAL RUNS BETWEEN BANGLADESH AND INDIA 

There have been at least two previous demonstration trial runs between Bangladesh and 

India under the draft protocols of the pending BBIN MVA. Both trial runs involved 

trucks carrying regular freight, not express courier or postal consignments. 

 

 
The objectives of the two previous regular truck freight trials were to: 

 Demonstrate that no customs checks need to happen at the border when the trucks 

are sealed by customs of the departure country using an electronic seal that emits a 

signal if broken en route.  

 Demonstrate that trucks can carry multiple shipments, including both domestic and 
international shipments. 
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 Demonstrate the use of a single common customs bond and a single bank guarantee 

recognized by both countries. 

 

Trials occurred in November 2015 (Kolkata-Agartala) and January 2016 (Dhaka-Delhi) 
sponsored by DHL Global Freight and the Bangladesh Freight Forwarders Association, 

respectively, under the auspices of the then still-under-consideration BBIN MVA.  

 

These trials demonstrated what will be possible under the BBIN MVA. However, the 

lack of ratification of the BBIN MVA by the Upper House of the Bhutanese Parliament 

continues to delay implementation of the agreement. In addition, while these trials 

demonstrated what is possible, they appear to have been showcase events which were 

not accompanied by any in-depth research on what specific policy and regulatory 

changes need to accompany ratification or any research on the economic impact of 

these changes. 

 

The Dual Trial Run proposed in this Blueprint will include research on the economic 

impact of regularizing express courier and parcel post deliver across the Benapole-

Petrapole border crossing and the identification of the policy, legal, regulatory, and 

systems changes necessary to realize those economic benefits over the long term.  
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SECTION 2 

EXPECTED IMPACT OF THE 

DUAL TRIAL RUN 
 

The Dual Trial Run itself is expected to have minimal direct economic impact, but it can 

demonstrate what is possible. Given the growth in e-commerce in recent years, which 

appears to have been in the high double digits, regularization of express courier and 

parcel post delivery by truck across the Benapole-Petrapole border crossing is expected 

to have an important economic impact over time. The information necessary to analyze 

and project the expected impact does not appear to be readily available in the public 

domain. However, anecdotal evidence suggests that the impact could be significant. 

 

The signs have been around for several years now: e-commerce and Re-commerce (i.e., 

the use of an e-commerce platform to sell used goods, e.g., through platforms such as 

eBay) are booming, and destined to dominate global retail in the next decade. South 

Asian markets are not immune to this trend — quite the contrary. 

 

In 2014, Google and AT Kearney forecasted that the Indian online market was set to 

explode, with 155 million mobile internet users expected to more than double to 480 

million by 2017.1 In 2016, research and advisory firm Forrester predicted that online 

retail revenue from the Asia Pacific region will double from $733 billion in 2015 to $1.4 

trillion in 2020. Indian telecommunications were projected to generate additional 

revenues of $8 billion from this expansion. Six-fold smartphone penetration to 385 

million was projected as was online transaction growth to 160 million, a tripling of 

mobile data consumption, and a fivefold increase in content purchases. The top priority 

areas mentioned were e-store and e-care.2  

 

Cashback Industry News recently described the India e-commerce scene as fast, furious, 

and ultra-competitive. India’s e-commerce leader, Flipkart, recently announced a cloud 

services deal with Microsoft, the main competitor of Google and Amazon in the e-

commerce services space. This is a clear sign that Flipkart — which began selling 

cellphones and now has a dedicated fashion unit, Myntra-Jabong, in addition to a 

payment app, PhonePe — is preparing for a very large and competitive future in e-

commerce in India as well as regionally and globally. The Fossil Group, a major online 

retailer of some of the world’s best known brands points to the fact that 56 percent of 

South Asia’s population is under the age of 30, and 80 percent of e-commerce traffic is 

now generated by the mobile phones that dominate the behavior of this consumer 

group.  

 

                                            
1 AT Kearney with Google. 
2 Forrester Research, Inc. 
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Rumors have been circulating for some time about a potential merger of Paytm, a Delhi-

based payment and commerce company, and Snapdeal, with possible Alibaba and 

SoftBank support. Snapdeal’s no-interest product purchase promotion at the end of 

2016 proved popular with upscale youth consumers, increasing sales in December by 

100%. But Snapdeal, thought to be in financial trouble, needs to regain its market focus 

and profitability to survive. Alibaba financial and technical support could help. 

 

Other Indian entrepreneurs are finding success with the help of online sales. For 

example, WeaverStory, a narrowly focused e-retailer sells high-end, hand-woven saris at 

an average cost of $300 to customers in more than 20 countries. Its Facebook page has 

more than 130,000 followers and reports making a profit on every sale. 

 

Geekwire.com recently reported that Amazon vowed to spend $5 billion to build 

business in India alone. It is rumored to be considering opening brick-and-mortar stores 

in India, the second such presence after the U.S. Amazon has also reportedly invested 

$500 million in India to enter the online packaged food delivery business, and has also 
sought government approval to develop warehouses and distribution facilities. The 

company is planning to sell locally produced items as well, to keep the costs down and 

boost the Indian economy.  

 

The Retailers Association of India (RAI) and Boston Consulting Group (BCG) predict 

India’s e-commerce market will grow from $6-8 billion today to $50-55 billion by 2021. 

Some 240 million people are forecast to purchase products online by 2019.3 

 

According to the e-Commerce 

Association of Bangladesh (eCAB) 

website, the sector began in 

Bangladesh in the late 1990’s with 

gift sites targeting expatriate 

Bangladeshis. The sites were 

based abroad as well. In 2009, 

Bangladesh Bank enabled online 

payment. eCAB was born in 2014. 

Today, more than 500 firms are 

listed as members. While 

information and research are said 

to be a priority, eCAB’s website 

contains no data on the industry. 

It lists the chief constraints to 

sector growth as: under-developed delivery channels; sub-optimal access to affordable, 

nation-wide internet; unreliable on-line transaction systems; fraud; and piracy. 

 

No in-depth studies of e-commerce in Bangladesh appear to be available, and most 

references in the press concerning the size and growth of e-commerce remain 

                                            
3 “E-commerce expected to touch $50-55 billion by 2021: Study” 

http://e-cab.net/
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anecdotal. Nonetheless, growth is uniformly described as ‘rapid.’ Until recently, 

international reports on e-commerce have rarely mentioned Bangladesh. However, the 

B2C UNCTAD e-Commerce Index 2016 Report, which measures a country’s readiness 

to engage in online commerce, provided a few promising entries on Bangladesh. The 

country ranks 121st out of 137 economies in this and we have no indication whether 

that was an improvement or not (India dropped 7 places). 

 
UNCTAD B2C e-Commerce Index, 2016 (selected economies only) 

2016 

Rank Economy 

Share of 
individuals using 
Internet (2014 

or latest) 

Share of 
individuals with 
credit card (15+, 

2014 or latest) 

Secure Internet 
servers per 1 

million people 

(normalized, 2014) 

UPU postal 
reliability 

score 

(2013-14) 

UNCTAD B2C 
e-commerce 
Index value 

2015 
2014 

Rank 
1 Luxembourg 95 69 98 97 89.7 1 

90 India 18 4 46 68 34.0 83 

121 Bangladesh 10 0 30 27 16.7 N/A 

137 Niger 2 1 16 7 6.5 125 

 

The eCAB’s emphasis on the need for more reliable delivery channels and the postal 

reliability rating in the table above suggest that additional, and cheaper channels of 

delivery could have a significant effect on e-commerce trade across borders. To support 

both of these objectives, this proposed pilot seeks to explore a concrete reform that 

would allow two-way ground express courier and postal delivery by truck between 

Bangladesh and India. 

 
The UNCTAD e-Commerce Index cites Bangladesh and India as doing better than 

expected, an understatement for Bangladesh since it topped the list in the difference 
between predicted and actual share of users buying online. Bangladesh’s percentage of 

internet users buying online, 23 percent, was triple the predicted value, and is startling 

given the country’s infrastructural and other challenges. Bangladesh’s predicted and 

actual values are very similar to India’s, suggesting that the latter’s e-commerce growth 

trajectory could closely track India’s. 

 

 
Source: UNCTAD B2C e-Commerce Index 2016 

 

Pew estimated that 2.55 million Bangladeshis bought a product online in 2014. 

 

http://unctad.org/en/PublicationsLibrary/tn_unctad_ict4d07_en.pdf
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In 2016, UNCTAD also studied cross-border e-commerce trade and found a scarcity of 

data. Generally, e-commerce volumes are not tracked per se, but postal activity is a 

useful proxy. Despite a well-known drop in personal mail (i.e., letters) since 2010, postal 

activity has been rising steadily, moving from just under 1 million kg per day in October 

2010 to just over 2.5 million kg daily in October 2015. This represents more than 25 

percent in annual compound growth. The number of tracked postal shipments grew 

nearly 20 percent per year between 2013 and 2015. According to UNCTAD, this 

growth “can be accounted for by the parallel growth of e-commerce.”  
 

 
Source: UNCTAD B2C e-Commerce Index 2016 

 

Other global indicators of potential include the fact that the percentage of European 

Union (EU) country online sales to the rest of the world grew slightly faster than 

internal online sales between 2011 and 2013, and the value of cross-border B2C trade 

between Japan, China and the United States exceeded $21 billion in 2014. 

 

Bangladesh’s e-commerce profile vis-à-vis India’s huge retail market and the rest of the 

world (RoW) might be similar to that of Canada or Spain with respect to their huge 

neighboring markets and the RoW. If so, and if the ratio of e-commerce exports to 

GDP matched that of all exports, then the above RAI/BCG e-commerce projections for 

India, i.e. $50-55 billion by 2021, could equate to a 2021 potential of $2.7 million in 

Bangladeshi e-commerce exports to India and $25.6 million in Indian online exports to 

Bangladesh, or 27,000 and 256,000 express courier and mail packages of $100 value, 

respectively.  

 

These projections are very rough, and the trial run research should be structured to 

produce better estimates. AMEG has commissioned dedicated research to project the 

overall economic impact of regularizing the express and parcel post ground delivery that 

the Dual Trial Run will demonstrate. The findings of this research will be incorporated 

into the task force workshop report. 
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SECTION 3 

ANALYSIS OF THE POTENTIAL 

IMPACT OF REGULAR EXPRESS 

COURIER SERVICE BY TRUCK 
 

That express courier delivery by truck across the Benapole-Petrapole border is not 

allowed constitutes a clear NTB to trade between India and Bangladesh. As discussed in 

Section 2, the Dual Trial Run itself is expected to have minimal direct economic impact, 

however, the high double-digit growth of e-commerce in South Asia, primarily India, in 

recent years, suggests that regularization of express courier service by truck across the 

Benapole-Petrapole frontier will bring economic benefits to both Bangladesh and India. 

 

It should be reiterated that there is no legitimate economic or security rationale for the 

existence of this trade barrier. Modern trading nations in Europe, North America, and 

elsewhere in the world expedite secure trade across their international borders using 

daily courier delivery by truck. In fact, security is higher because authorized, professional 

economic operators such as international courier companies assume the full risk 
associated with handling these small shipments, and they install the systems to ensure 

such security because their reputations are at risk. As a result, transparency is greater 

for all aspects of such shipments than for trade in general. Overall economic activity has 

increased by enabling such services, including increases in government revenues. The 

continued existence of this trade barrier at Benapole-Petrapole benefits no one except 

the special interests who earn a living from border congestion. 

 

At least on the Indian side of the border, the reason for allowing courier only by air was 

simple — when the current laws and regulations were written a decade or more ago, e-

commerce was insignificant. Today, its unexpected escalation in growth is one of the 

primary drivers behind today’s staggering congestion at the Dhaka airport. Its rapid 

growth is expected to continue unimpeded into the foreseeable future, and offer 

unprecedented opportunities of further development of trade, particularly SME sector 

trade, in both directions between Bangladesh and India. 

 

For these reasons, and to provide a more solid rationale for the elimination of this 

valueless barrier to trade, the USAID-funded AMEG project commissioned the South 

Asian Network for Economic Modeling (SANEM), a consulting organization in Dhaka, 

Bangladesh, to analyze the potential economic impact of such elimination. This section 

describes that analysis and the potential economic benefits of regularization of express 

courier delivery by truck in both directions across the Benapole-Petrapole border 

crossing. 
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PURPOSE OF THE SANEM STUDY 

 
The purpose of SANEM study was to apply available economic analytical tools to 

estimate the economic impact to South Asia’s two largest trading partners, Bangladesh 

and India, of regularizing express courier delivery by truck in both directions across the 

Benapole-Petrapole land border crossing. 

 
SANEM STUDY METHODOLOGY 

 
Briefly, the SANEM study employed the computable general equilibrium (CGE) modeling 

framework of the Global Trade Analysis Project (GTAP), which is considered one of the 

best ways to analyze ex ante the economic consequences and trade implications of 

multilateral and bilateral trade agreements. SANEM’s methodology included the 

following components. 

 

 Desk research. A review was conducted of the BBIN-MVA and relevant policies, 

laws, regulations and other studies and assessment of the reports of express 

courier service providers and other secondary sources of information;  

 Data collection. Trade and other data was obtained from stakeholders 

representing key institutions including Dhaka Customs House, Bangladesh Land 

Port Authority, Amazon.com, the Indian Ministry of Transport, and India 

Customs (a complete list can be found in the research report); 

 Site visits. Visits to important sites and locations in Bangladesh and India including 

the customs operations at Benapole, Petrapole, and Dhaka airport; the 

operations of various courier service providers; the offices of relevant 

Bangladeshi and Indian government officials and private sector experts; 

 Stakeholder interviews. Key Bangladeshi and Indian stakeholders (Amazon India, 

eBay India, DHL India, DHL Bangladesh, FedEx Bangladesh, Sundarban Courier 

Services, and others) were interviewed using a questionnaire designed for the 

study; and 

 Economic model application. The analysis of potential economic impacts employed 

the Partial and General Equilibrium Models using GTAP4 simulation. The GTAP 

model, a comparative static model based on neoclassical theories, is a global 

computed general equilibrium (CGE) modeling framework of the Global Trade 

Analysis Project, and is a useful tool for the ex-ante analysis of the economic and 

trade consequences of multilateral or bilateral trade agreements. In the GTAP 

database, there are 57 sectors and 140 countries. From the Input-Output table 

of Bangladesh of the study included estimates from the communication-intensive 

sectors, mostly the export-oriented sectors as well as services sectors. 

                                            
4 For full documentation of the GTAP model and the database, see Hertel, T.W., ed. (1997), “Global 

Trade Analysis: Modelling and Applications.” Cambridge University Press. 
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SANEM STUDY FINDINGS 

 
As depicted in the Graph 1 and Graph 2, the projected benefits of regularizing express 

courier deliveries across the Benapole-Petrapole frontier are significant for both trading 

partners. In summary, the SANEM study the following additional economic benefits 

were projected to accrue to Bangladesh and India over a 5-year period as a result of 

such regularization: 

 

 Estimated Increase in Regional GDP: $6,055 million 

 Estimated Increase in Regional Employment: 1.69 million jobs 

 Estimated Increase in Net Bilateral5 Trade: $ 2,263 million 

 Estimated Increase in Regional Government Revenue: $195 million 

 

 
 

 
 
  

                                            
5 Total imports plus total exports divided by two 

Graph 1 

 

Graph 2 
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SECTION 4 

DETAILED DUAL TRIAL RUN 

DESCRIPTION  
 
3.1 DESIGN OF DUAL TRIAL RUN 

Consignment descriptions:  

Inbound Consignments (India to Bangladesh). The inbound express courier truck and the 

accompanying inbound postal truck will respectively carry express courier consignments 

and postal consignments containing items of three types: (a) correspondence and 

documents, (b) low value non-dutiable items, and (c) low value dutiable items. These 

items will be of Indian origin or third-country origin, and will be consigned to either 

Bangladeshi consignees or for onward shipment to consignees in third countries. 

Outbound Consignments (Bangladesh to India). The outbound express courier truck and 

the accompanying outbound postal truck will respectively carry express courier 

consignments and postal consignments containing items of three types: (a) 

correspondence and documents, (b) low value non-dutiable items, and (c) low value 

dutiable items. These items will be of Bangladeshi origin or third-country origin, and will 

be consigned to either Indian consignees or for onward shipment to consignees in third 

countries. 

 

Shipment security: 

Radio frequency identification (RFID) seals: Both the inbound and the outbound trucks will 

be secured by RFID seals to the access door of each truck on each respective run; 

Global positioning system (GPS) tracking: We have requested that both the inbound and 

outbound trucks be tracked by the India Electronic Cargo Tracking System (ECTS), and 

that relevant Bangladesh authorities be provided temporary access to ECTS to enable 

their tracking of the shipments. 

 

Truck operator, bonds, guarantees and insurance: A designated international 

courier operator will provide the truck and driver. DHL Express has shown interest in 

being this designated operator. Finalization of the operator of choice will take place 

after discussions with stakeholders at the task force meeting. The designated 

international courier operator will obtain any bonds, bank guarantees, and insurance as 
may be required to cover the consignments, the truck, the driver, and any third-party 

risks. 

Anticipated Timing: The dual trial run will be conducted over a mutually agreed 3-

day period in June or July 2017. 

Anticipated Routes: 



 

BLUEPRINT: DUAL TRIAL RUN VIA THE BENAPOLE/PETRAPOLE LAND PORT | 13 

Inbound Consignment Route: 

 In India: From the India Customs facility at Kolkata airport along India Highway 

112 to the India Customs facility at the Petrapole border crossing; and 

 In Bangladesh: From the Bangladesh Customs facility at Benapole along 
Bangladesh Highways N706, N7 and N5 to the Bangladesh Customs facility at 

Dhaka airport. 

Outbound Consignment Route: 

 In Bangladesh: From the Bangladesh Customs facility at Dhaka airport along 

Bangladesh Highways N5, N7 and N706 to the Bangladesh Customs facility at 

Benapole; and 

 In India: From the India Customs facility at the Petrapole border crossing along 

India Highway 112 to the India Customs facility at Kolkata airport. 

 

Process Summary 

Inbound Consignment Process. Upon arrival of the two inbound consignment trucks from 

the India Customs facility at Petrapole, Bangladesh Customs at the Benapole facility 

would expedite the two trucks through as if an express traffic lane were fully 

operational at Benapole. In this process, Bangladesh Customs would only verify that the 

RFID seals applied at the Kolkata airport by India Customs have not been broken and 

will then clear the two sealed trucks for domestic transit to the Bangladesh Customs 

facility at Dhaka airport — using the Transit Module in ASYCUDA World, which will 

need to be activated on the Bangladesh side. 

 

The two sealed trucks would then proceed to the Bangladesh Customs facility at Dhaka 

airport along the Inbound Consignment Route. 

 

Upon arrival at the Bangladesh Customs facility at Dhaka airport, the RFID seals of both 

trucks would be unlocked by Bangladesh Customs and the consignments would be 

processed per normal express courier and normal postal procedures as follows: 

 Consignments to Bangladesh consignees would be processed as per normal 
Bangladesh Customs import processes for onward domestic courier or postal 

delivery to Bangladeshi consignees; 

 Consignments destined for consignees in third countries would cleared for 

onward international express courier or postal air shipment. 

Outbound Consignment Process. Once the outbound consignments have been loaded into 

the two trucks at Dhaka airport, each truck’s cargo section would be locked with an 

RFID seal applied by Bangladesh Customs, and then, using the Domestic Transit Module 
in ASYCUDA, the two trucks would be cleared for domestic transit to the Bangladesh 

Customs facility at Benapole. The two sealed trucks will then proceed via the above-

specified outbound consignment route to the Bangladesh Customs facility at the 

Benapole border crossing. 
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Upon arrival at the Bangladesh Customs facility at the Benapole, the two sealed trucks 

would be expedited through the border crossing as if an express traffic lane existed at 

Benapole. In this process, Bangladesh Customs will only verify that the RFID seals on the 

two trucks have not be broken. 

 

The two sealed trucks would then proceed across the border to the India Customs 

facility at Petrapole, and consignments will be processed as previously described. 

 
3.2 OTHER TRIAL RUN OPTIONS 

The Dual Trial Run was designed to be as comprehensive as possible, however it could 

be simplified in several ways as described below. Each reduces the complexity of the 

trial, but in doing so detracts from its demonstration effect: 

 

Eliminate the postal option. Parcel post is one of the two primary enablers of e-commerce 

globally and in South Asia. Parcel post offers a cheaper delivery option that express 

courier, and it has become an increasingly important source of revenue for post offices 

which have lost revenue as email and social network messaging have replaced traditional 

mail. Demonstrating the potential economic impact of the postal option is therefore 

important. 

 

Eliminate the third-country consignment option. The pilot could limit its focus to bilateral 

trade between Bangladesh and India. However, it became evident in our discussions that 

a significant portion of sales from South Asian e-commerce platforms is going to third-

country destinations in the Middle East, Europe, and North America. The two airports 

that are part of the Dual Trial Run, Dhaka Airport and Kolkata Airport, apparently each 
have certain transport and logistical advantages over the other.  

 

For example, Dhaka Airport apparently has more frequent service to the Indian 

diaspora in the Persian Gulf markets than does Kolkata, which is relevant to exporters 

in West Bengal and adjacent areas. Conversely, Kolkata Airport has an advantage in 

serving certain European markets (e.g. Paris) for Bangladeshi exporters shipping there. 

Again, measuring the potential economic impact of these comparative advantages is 

therefore important. 

 

Eliminate the bi-directional nature of the trial. India is by far the dominant factor in e-

commerce in South Asia. However, Bangladesh’s e-commerce platform community 

appears to also be growing at double-digit rates. Demonstrating the potential economic 

impact of e-commerce trade enabled by regularization of express courier/postal delivery 

by road from Bangladesh to India is therefore important. 

 
3.3 TASK FORCE APPROACH 

Two important themes which emerged from both the Bangladesh Non-Tariff Barriers 

Action Planning Workshop in Dhaka on 12/7/16 and in the Indo-Asia Connectivity for 

Shared Prosperity Conference in Kolkata on 12/14/16 were poor implementation and a 
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lack of focus in the execution of steps to eliminate NTBs. The lack of focus was ascribed 

to a general preference for grand, multi-lateral approaches, over-ambitious scopes of 

work, and the creation of large, overly bureaucratic institutions. The NTB Action Plan, 

which emerged from the workshop, recommended greater use of bi-lateral approaches 

with targeted scopes of work and the use of a task force approach to their 

implementation. 

 

This Blueprint employs the recommended task force approach and follows 

recommended best practice for such groups:  

 It has a limited, specific scope of work with well-defined objective and granular 
goals. 

 It is of limited size and duration. 

 It is composed of individuals with relevant technical and leadership skills; 
organizational and advocacy clout; the potential to foresee roadblocks, 

bottlenecks, and challenges; and the capacity to forge implementable solutions. 

These attributes are discussed in greater detail in the following paragraphs. 

 
PROPOSED TASK FORCE COMPOSITION 

 

The envisioned task force would be composed of a versatile mix of technical expertise, 

leadership, foresight, and solution-oriented thinking from the following public and 
private sector organizations. It will bring multiple perspectives to the task, democratize 

buy-in, enhance communication, and ease the inevitable challenges of implementation. 

EXHBIT 1. PROPOSED TASK FORCE MEMBERS 

BANGLADESH INDIA 

PUBLIC SECTOR PARTICIPANTS 

Bangladesh National Board of Revenue Central Board of Excise and Customs, Ministry of Finance 

Bangladesh Post India Post 

Ministry of Home Affairs Ministry of Road Transport and Highways 

Ministry of Road Transport and Bridges State Government of West Bengal 

PRIVATE SECTOR PARTICIPANTS 

Bangladesh Freight Forwarders Association Amazon 

Dhaka Customs Agents Association Deutsche Post DHL Group 

India-Bangladesh Chamber of Commerce & Industry 

(IBCCI) 
eBay India Pvt. Ltd. 

International Air Express Association of Bangladesh Federal Express Corporation 

eCab Flipkart 
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PROPOSED DURATION OF THE TASK FORCE 

 

The proposed timeframe of the task force is from May 1 to August 31, 2017. However, 

the actual duration will depend on the timing of approvals by the relevant authorities in 

each country and on the agreed date for the implementation of the Dual Trial Run. 

Once approvals are obtained and relevant government decision makers have been 

appointed to the task force, there will be a two-day meeting to agree on the design, 

operational details, and implementation date of the proposed Dual Trial Run. The trial 

runs would then be carried out on the agreed date, supported by press releases 

covering their implementation and a workshop report on lessons learned and projected 

economic impact of the trial runs. 

 
TASK FORCE GOAL 

 

The proposed task force goal is to identify and agree to temporarily enable any 

regulations and procedures required to enable, and conversely, identify and agree to 

temporarily suspend any regulations and procedures preventing, successful 

implementation of the trial. 

 
TASK FORCE OBJECTIVES 

 

We envision a task force with two primary objectives: 

 To demonstrate the workability and economic impact of removal of a tangible 

NTB – the prohibition of ground-based express courier and postal services 

between Bangladesh and India at the Benapole-Petrapole border crossing. 

 To demonstrate the workability of the task force approach as foundation for a 
Bengal Borderless Alliance for the Reduction of NTBs. 

 
KEY AREAS FOR TASK FORCE DISCUSSION 

 

 Operational Area 1: Customs 
o RFID sealing 

o GPS tracking 

o Domestic transit 

o Express treatment at Benapole-Petrapole 

o Other areas/issues related to the trial 

o Policy, legal, regulatory and system changes needed for regularization of 

express courier and postal delivery across land borders 

 

 Operational Area 2: Transport 
o Mutual recognition of drivers’ licenses of both countries 

o Mutual recognition of truck registrations/licenses of both countries 

o Express treatment at Benapole-Petrapole 

o Other areas/issues related to the trial 
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o Policy, legal, regulatory and system changes needed for regularization of 

express courier and postal delivery across land borders  

 

 Operational Area 3: Home Affairs 
o Issuance of visas to drivers and other on-board personnel 

o Other areas/issues related to the trial 

o Policy, legal, regulatory and system changes needed for regularization of 

express courier and postal delivery across land borders  

 

 Operational Contingencies 

o Contingency planning issues: strikes, sick driver(s), truck breakdowns, 

broken RFID seals, truck diversions from approved routes, etc. 

 

 Innovative Private Sector Approaches to Increasing Consignment 
Volumes 

o Courier company and e-commerce platform brainstorm on ways to increase 

consignment volumes with particular focus on increasing e-commerce 

consignment volumes 
 

These discussion topics are included in the proposed task force workshop agenda in 

Annex C. 
 
PROPOSED TASK FORCE KEY PERFORMANCE INDICATORS (KPI) 

 

KPI #1- Unimpeded transit: With the exception of a routine check of the RFID seal of 

each trial truck, the express courier and postal trucks shall be granted unimpeded, 

express transit through both of the national customs facilities at the Benapole-Petrapole 

border crossing to their destination customs processing center and successful 

processing of their contents for onward shipment to their intended recipients. 

KPI #2- Relevant policies, laws, regulations, and systems: All relevant policy, legal, regulatory, 

and system changes necessary to enable regularization of express courier and postal 
delivery across land borders have been identified. 

KPI #3- Sufficient data collection: Relevant data points are collected in sufficient volumes 

to project the economic impact of regularizing express courier and postal delivery 

across land borders. 

 
3.4 TRIAL RUN VERSUS REGULARIZATION 

Given the complexity of the Dual Trial Run, the Feb-Apr 2017 AMEG trip to Bangladesh 

and India only scratched the surface of the requirements for long-term regularization of 

express courier and postal delivery across India-Bangladesh land borders. In both 

countries, stakeholders indicated that the BBIN MVA and its draft protocols identify and 
address the majority of the changes required. The MVA focuses primarily on 

transportation issues, but it also deals with issues such as passports, visas, waybills, 

commercial invoices, packing lists, border checkpoints, land ports and dry ports, land 
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customs stations, and endorsement of entry and exit particulars. It also states that a 

customs sub-group will be set up to formulate the require customs procedures. Many of 

the subsidiary issues have likely been addressed in the BBIN Draft Protocols, but these 

protocols have not yet been made public. Discussions with both India Customs and 

DHL India left AMEG with the impression that further changes required in India to 

enable regularization of express courier and postal delivery across land borders are not 

expected to be neither significant nor time consuming. 

 

In Bangladesh, many of the customs issues related to regularization in Bangladesh are 

more general, such as the implementation of WCO-sanctioned domestic transit 

modules and procedures which are among the many yet-to-be-implemented 

modernization recommendations made by the USAID-funded BTFA project. The 

current policy in Bangladesh governing express courier and postal shipments states that 

such shipments can only be handled by specific airports. This policy will obviously need 

to be amended for long-term regularization at the land ports. Also, current problems 

related to the backlog of unreleased trucks at the Benapole-Petrapole crossing are 
largely due to a lack of investment in infrastructure, systems, and trained personnel in 

Bangladesh, even though the Bangladesh private sector seems ready to make such 

investments. Surmounting these challenges to regularization is beyond the scope of the 

Dual Trial Run task force, however they may be the subject of future task forces as 

suggested in the NTB Elimination Action Plan.  

 

The task force outlined in the previous section is designed to identify and agree on the 

operational details of the Dual Trial Run — a demonstration of what is possible if 

express courier and postal delivery across India-Bangladesh land borders were to be 

regularized. Discussions during the task force workshop and the subsequent Dual Trial 

Run will provide greater clarify of the policies, laws, regulations, systems, and capacity 

that must be changed or improved for long-term regularization. If political will exists for 

regularization after the Dual Trial Run, AMEG recommends the creation of subsequent 

task forces to design, implement, and oversee necessary changes in Bangladesh and 

India.  
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ANNEX A. UPDATE: RESULTS 

OF TASK FORCE WORKSHOP 
 

 

The concept of conducting an Express Courier Dual Trial Run in both directions across 

the Benapole-Petrapole border crossing between Bangladesh and India arose from the 

U.S. Department of State-sponsored Indo-Asia Connectivity for Shared Prosperity 

Conference in December 2016. Then, and today, it is not possible to make express 

courier deliveries by truck across this border, the largest trade conduit between the 

two countries, which have the largest bilateral trading relationship in South Asia. This 

inability to make express courier deliveries by truck across this border is a systemic 

trade barrier, and its elimination will not only increase trade across that border but will 

also contribute to a reduction in very high courier consignment congestion levels at the 

Dhaka Airport, which has also negatively affected trade in recent years6. 

Following several months of interaction with public and private sector officials in both 

countries, in collaboration with the Confederation of Indian Industries in Delhi and the 

Business Initiative Leading Development in Dhaka, AMEG organized the Express 

Courier Dual Trial Run Task Force Meeting in Kolkata on August 22, 2017. This meeting 

was attended by 30 individuals from the public and private sectors of both countries, 

including senior officials from the customs and road transport authorities, and the 

ministries of home affairs/foreign affairs of both countries, Bangladesh’s Ministry of 

Commerce, the Benapole Land Port Authority, and India-Bangladesh Chamber of 

Commerce and Industry. Absent due to illness was Dr. Mashiur Rahman, Economic 

Affairs Advisor to the Prime Minister of Bangladesh whose support for, and anticipated 

attendance, evidenced ‘political will’ for the trial run at high levels in Bangladesh. 

Task Force Meeting Proceedings. The meeting included sessions dedicated to the following: 

 Background on and description of the Express Courier Dual Trial Run 

 The Potential Economic Impact of Regularization of the Express Courier Service 

by Truck 

 Details on Implementation of the Express Courier Dual Trial Run 

                                            
6 During AMEG research on the express courier issue, there were multiple references to Bangladesh 

garment exporters losing international orders because fabric samples couriered to them by foreign buyers 

could not be cleared quickly enough for those export orders to be filled. Loss figures as high as $1 billion 

were cited.  
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 Domestic Transit Module Activation (Bangladesh) in support of the Dual Trial 

Run 

 Panel discussion of Customs Issues Related to the Proposed Dual Trial Run 

 Panel discussion of Non-Customs Issues Related to the Proposed Dual Trial Run 

 Panel discussion of Changes Required to Enable Regularization of Express 

Courier Truck Delivery  

 

Task force Meeting Outcomes. While resistance to enabling an express courier trial run 

was evident from the Bangladesh Freight Forwarders Association, in general, the idea of 

conducting a trial run and using it to develop a set of rules and regulations as a basis for 

eventual regularization appeared to have widespread acceptance. The Commissioner of 

India Central Customs (Kolkata) and the Member (Customs Policy) of Bangladesh’s 

National Board of Revenue both expressed support and requested formal proposals on 

the subject.  

Post-Task force Meeting Support by AMEG. After the task force workshop, AMEG 

supported efforts by DHL, CII, and BUILD to complete formal proposals to the 

respective governments for conducting the express courier dual trial run. Those 

proposals were submitted to the governments of India and Bangladesh in September 

2017, shortly before the end of AMEG.   

Post AMEG Support. The AMEG project officially ends on September 30, 2017. If formal 

proposals for conducting the express courier dual trial run are not completed and 

submitted to the respective governments by that date, it is recommended that 

continued assistance be provided by the U.S. Department of State in the completing and 

submitting such proposals to the respective governments. In this, and other trade 

related endeavors as may be undertaken, establishing the ‘political will’ for change within 

the government is critical to timely implementation, and therefore, it would be beneficial 

to have the offices of relevant U.S. ambassadors involved from the outset. 
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ANNEX B. BENAPOLE-

PETRAPOLE FREIGHT DATA 
 

 
EXHIBIT 1: RELEASE DETAILS: BENAPOLE-PETRAPOLE BORDER CROSSING - 

REGULAR FREIGHT, 13 DEC 2016 

Date 
Total General 

+ Chassis 

Chassis with 
Perishable 

Consignments 

RELEASE DETAILS 
(Release time from Bongaon 

Parking 2300 hrs) 

Total 
Chassis 
Release 

Balance 
(unreleased 

Chassis) 

13-Dec 289 0 06/12 - 33 + 07/12 - 323 356 1826 

14-Dec 279 30 07/12 - 42 + 08/12 - 221 263 1842 

15-Dec 263 40 0 0 2105 

16-Dec 391 0 08/12 - 187 + 09/12 - 207 394 2102 

17-Dec 375 23 09/12 - 170 + 10/12 -167 337 2140 

18-Dec 238 8 10/12 – 27 +11/12 232 +12/12 -
44  

303 2075 

19-Dec 342 20 12/12 -240 – 12/12 - 65 305 2112 

20-Dec 464 19 13/12 - 224 +14/12 -100 324 2252 

21-Dec 473 14 14/12 - 179 + 15/12 - 95 274 2451 

22-Dec 592 25 0 0 3043 

23-Dec 427 0 15/12 -167 167 3303 

24-Dec 523 24 15/12 - 1+ 16/12 -299 300 3526 

25-Dec 244 0 0 0 3770 

26-Dec 415 35 16/12 - 92 + 17/12 -315 407 3778 

27-Dec 534 25 17/12 - 60 +18/12 -163 223 4089 

28-Dec 466 10 18/12 - 75 +19/12 -342 + 20/12 -
87 

504 4051 

29-Dec 513 21 0 0 4564 

30-Dec 386 0 20/12 - 377 + 21/12 - 191 568 4382 

     4382 

     4382 

     4382 

Total   At Land Port - CWC  1074 

   TOTAL PENDING FOR EXPORT  5456 

It is taking almost 14 days for the trucks to cross the border after reaching Bongaon, where the 
distance from Bongaon to Benapole is just 10 kms. 
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ANNEX C. TASK FORCE 

WORKSHOP AGENDA 
 

Express Courier Dual Trial Run Task Force Meeting 
22 August 2017 

The Park Hotel, Kolkata, India  
 

AGENDA  

Time Topic Speakers 

8:30 – 9:00  Registration 

9:00 – 9:30 Welcoming Remarks Peter Gauthier, Private Enterprise 

Officer, U.S. Agency for 

International Development 

Biswajit Dutta, Special Secretary, 

Department of Transport, 

Government of West Bengal 

9:30 – 9:40 Starting the Day and Vote of 

Thanks 

Asif Ibrahim, Advisor, Business 

Initiative Leading Development 

(BUILD) 

9:40 – 9:45 Group Photo 

Session 1: Background, Potential Impact, and Policy & Regulatory Change 

9:45 – 10:05 Description of the Proposed 

Express Courier Dual Trial Run 

Stephen Wade, Technical Advisor, 

USAID Asia & Middle East 

Economic Growth Best Practices 

Program (AMEG) 

10:05 – 10:25 Potential Economic Impact of 

Express Courier by Truck across 

Bangladesh-India Land Ports 

Dr. Selim Raihan, Executive 

Director, South Asian Network 

on Economic Modeling and 

Professor of Economics, Dhaka 

University 

10:25 – 10:45 Implementation and Origin of 

the Proposed Dual Trial Run 
Dr. Pritam Banerjee, Senior 

Director - South Asia, Deutsche 

Post DHL Group 

10:45 – 11:00 COFFEE BREAK 

Session 2: Working Group Discussion and Consensus: Customs Issues 
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AGENDA  

Time Topic Speakers 

11:00 – 11:30 Domestic Transit Module 

Activation 

Andrew Allan, Deputy Chief of 

Party & Team Leader Trade 

Facilitation, USAID Bangladesh 

Trade Facilitation Activity 

11:30 – 12:30 Panel Discussion 1. Customs 

Issues Related to Proposed Dual 

Trial Run 

Panel Facilitator 

 Stephen Wade, USAID AMEG 

Project 

Panelists 

 Bijay Kumar, Chief 

Commissioner, Kolkata 

Customs 

 Md Lutfor Rahman, Member, 

Bangladesh National Board of 

Revenue 

 Md Abdur Rauf, Director, 

Bangladesh Land Port 

Authority 

 Dr. Pritam Banerjee, Senior 

Director, DHL 

12:30 – 13:30 LUNCH  

Session 3: Working Group Discussion and Consensus: Non-Customs Issues 

13:30 – 14:30 Panel Discussion 2. Non-Customs 

Issues Related to Proposed Dual 

Trial Run 

Panel Facilitator 

 Stephen Wade, USAID AMEG 

Project 

Panelists 

 Rakesh Kumar, Section 

Officer, India Ministry of Road 

Transport & Highways 

 Md Ehsan E Elahi, Joint 

Secretary, Bangladesh Ministry 

of Road Transport & Highway 

 Akhteruzzaman Md Mostafa 

Kamal, Joint Secretary, 

Bangladesh Home Affairs 

Session 4: Required Policy & Regulatory Change for Regularization 
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AGENDA  

Time Topic Speakers 

14:30 – 15:30 Panel Discussion 3. Looking 

Forward: Changes to Enable 

Regularization and Other 

Opportunities 

Panel Facilitator 

 Dr. Selim Raihan, South Asian 

Network on Economic 

Modeling 

Panelists 

 Rakesh Kumar, Section 

Officer, India Ministry of Road 

Transport & Highways 

 Dr. Pritam Banerjee, DHL 

 Tabrez Ahmad, Director 

Corporate Affairs, eBay India 

Pvt. Ltd. 

15:30 – 15:45 COFFEE BREAK 

Session 5: Required Policy & Regulatory Change for Regularization 

15:45 – 16:45 Final Discussions 

Group 1: Dual Trial Run Approval and 

Implementation 

Group 2: Private-Sector Reflections 

on Proposed Pilot and Future 

Opportunities 

Location 

Group 1: Board Room 1 

Group 2: Galaxy 

16:45 – 17:00 Closing Remarks  Ferdaus Ara Begum, CEO, BUILD 

Pranav Kumar, Head of 

International Trade Policy, 

Confederation of Indian Industry 

Isaiah Oliver, Deputy Chief of 

Party, USAID AMEG Project 
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